Grantee: State of Wisconsin
Grant: B-08-DI-55-0001
January 1, 2013 thru March 31, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DI-55-0001 11/25/2009 11/25/2009

Grantee Name: Contract End Date: Review by HUD:
State of Wisconsin Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$115,526,899.00 Active Garry Werra

Estimated PI/RL Funds:
$0.00

Total Budget:
$115,526,899.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Overall This Report Period To Date
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Total Projected Budget from All Sources
Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

N/A
($819,820.00)
$4,747,956.61

$4,928,099.14
$4,923,5699.14

$112,317,635.01
$112,317,635.01

$86,481,850.57

$85,961,052.87
$85,956,552.87

Program Income Drawdown $4,500.00 $4,500.00
Program Income Received $4,500.00 $4,500.00
Total Funds Expended $10,617,515.46 $86,317,969.32
Match Contributed $0.00 $29,974.54
Progress Toward Required Numeric Targets
Requirement Required To Date
Overall Benefit Percentage (Projected) 63.19%
Overall Benefit Percentage (Actual) 67.73%
Minimum Non-Federal Match $0.00 $29,974.54
Limit on Public Services $17,329,034.85 $0.00
Limit on Admin/Planning $23,105,379.80 $5,876,810.02
Limit on State Admin $5,776,344.95 $1,071,470.02
Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing (KRW and lke Grants $12,939,012.69 $13,259,530.00

Progress Toward National Objective Targets
National Objective
Low/Mod

Actual
$66,673,011.89

Target
$57,763,449.50

Overall Progress Narrative:

To date, the Department has committed $113,958,321 (98.6%) and expended $86,199,119 (74.6%) of CDBG-lke
Disaster Recovery funds for flood related activities. 59% of CDBG DR-lke activities qualify for the LMI national
objective benefit. The Departments $14.8M of Affordable Rental Housing projects exceed the $11.2M minimum
threshold established for CDBG-Ike allocation. DREF activity obligations and expenditures continue to exceed
minimum targets amounts. An extended winter in 2013 has pushed out projected completions anticipated for the
quarter. Two former CDBG experienced staff continue as limited term employees to assist permanent staff with
project close outs and reporting for the Emergency Assistance/Disaster Recovery program.

Project Summary

Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown
$711,296.00

15, Strategic Planning $0.00 $5,428.00
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IKE 1, Bucket Hsg Rehab

IKE 10, Bucket Floodplain Mapping ULN
IKE 11, Bucket Business Assistance LMI
IKE 12, Bucket Business Assistance ULN
IKE 13, Administration

IKE 14, Housing Buyout

IKE 2, Bucket Aff Rental Hsg

IKE 3, Bucket Pub Inf/Fac LMI

IKE 4, Bucket Pub Inf/Fac ULN

IKE 5, Bucket Mitigation LMI

IKE 6, Bucket Mitigation ULN

IKE 7, Bucket Acq and Demo LMI

IKE 8, Bucket Acq and Demo ULN

$8,215.00
$380,834.00
$736,835.00
$39,573.00
$89,973.14
$389,400.00
$1,440,931.00
$164,902.00
$673,850.00
$94,803.00
$261,817.00
$642,466.00
$0.00

$5,895,470.00
$4,937,603.00
$8,627,538.00
$15,153,049.00
$1,787,290.00
$2,294,000.00
$13,289,874.00
$13,078,571.00
$10,625,000.00
$13,300,000.00
$11,925,157.00
$10,640,000.00
$2,069,000.00

$4,821,359.28
$4,727,094.00
$6,026,522.40
$10,446,061.28
$1,071,470.02
$1,622,100.00
$12,339,305.00
$11,784,914.59
$7,583,297.00
$11,115,108.69
$5,931,133.00
$6,526,665.61
$1,956,094.00

.
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK COUNTY

Match Contributed

Activity Description:

HIADL8061 SAUK CO. A/D LMI HSG

SAUK CO. A/D LMI HSG

Activity Status:

Under Way
Project Title:

Bucket Acq and Demo LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Jan 1 thru Mar 31, 2013 To Date
N/A $734,800.00
$0.00 $734,800.00
$8,265.00 $477,416.00
$8,265.00 $477,416.00
$8,265.00 $477,416.00
$0.00 $0.00

$0.00 $0.00
$441,416.00 $477,416.00
$441,416.00 $477,416.00
$0.00 $0.00

A/D of low to moderate income housing units that have been identified as part of the Lake Redstone Buyout Project.

Location Description:
Sauk County, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period
Total
0

0

Cumulative Actual Total / Expected
Total
3/5

36000/808800
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/5

0/0
3/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/5 0/0 0/5 0
0/5 0/0 0/5 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ROCK COUNTY

Match Contributed

Activity Description:

HIADL8101 ROCK CO. A/D OF RESIDENT
PROPERTIES
ROCK CO. A/D OF RESIDENT PROPERTIES

Activity Status:

Under Way

Project Title:

Bucket Acqg and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Jan 1 thru Mar 31, 2013 To Date
N/A $440,245.00
$0.00 $440,245.00
($228,228.39) $27,371.61
$1,800.00 $27,371.61
$1,800.00 $27,371.61
$0.00 $0.00

$0.00 $0.00
$1,800.00 $27,371.61
$1,800.00 $27,371.61
$0.00 $0.00

Acquisition and demolition of three flood-damaged properties along the Rock River in Fulton Township an LMI community.

Location Description:

Fulton Township

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total
0 3/3
0 25508/440245
This Report Period Cumulative Actual Total / Expected
Total Total
7
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# of Housing Units 0 3/3
# of Singlefamily Units 0 3/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 3/2 0/1 3/3 100.00
# Owner Households 0 0 0 3/2 0/1 3/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Al Community Development Systems
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Grantee Activity Number: HIADL8131 WALWORTH CO ACQ DEMO
Activity Title: WALWORTH CO ACQ DEMO

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY
Walworth County
Match Contributed

Activity Description:

Acquisition, demolition, and relocation of low-income households fro

Location Description:

Walworth County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

Activity funds eligible for DREF (lke 0

This Report Period
Total
# of Housing Units 0

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Walworth County

Jan 1 thru Mar 31, 2013 To Date
N/A $220,927.00
$0.00 $220,927.00
$10,370.00 $167,569.00
$10,450.00 $167,569.00
$10,450.00 $167,569.00
$0.00 $0.00

$0.00 $0.00
$10,450.00 $167,569.00
$0.00 $0.00
$10,450.00 $167,569.00
$0.00 $0.00

m homes substantially damaged during the flood event.

Cumulative Actual Total / Expected
Total
157119/220927

Cumulative Actual Total / Expected
Total
0/3
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3 0

0 0/3 0/0 0/3 0

0 0/0 0/0 0/0 0
Amount

10

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

MILWAUKEE, CITY
Match Contributed

Activity Description:

HIADL8512 MILWAUKEE, CITY KK RIVER A/D
MILWAUKEE, CITY KK RIVER A/D

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jan 1 thru Mar 31, 2013 To Date
N/A $3,988,000.00

$0.00
$621,951.00
$621,951.00

$621,951.00
$0.00

$0.00
$2,231,836.00
$2,231,836.00

$3,988,000.00
$2,231,836.00
$2,231,836.00

$2,231,836.00
$0.00

$0.00
$2,231,836.00
$2,231,836.00

$0.00 $0.00

Acquisition and demolition of flood damaged homes in the Kinnickinnic River project area (LMI benefit).

Location Description:
Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
2

11

Cumulative Actual Total / Expected
Total
19/20

Community Development Systems
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 8 3 11 21/10 7/10 28/20 100.00
# Owner Households 0 0 0 13/5 4/5 17/10 100.00
# Renter Households 8 3 11 8/5 3/5 11/10 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

12
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:
IKE 2

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

HIAH8161 LA FARGE, AFF RENTAL HSG
LA FARGE, AFF RENTAL HSG

Completed Activity Actual End Date:

Responsible Organization:

Jan 1 thru Mar 31, 2013

Low/Mod LA FARGE
Overall
Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $149,500.00
Total Funds Drawdown $149,500.00
Program Funds Drawdown $149,500.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $177,000.00
LA FARGE $177,000.00
Match Contributed $0.00
Activity Description:
Acquisition of land for afforable rental hsg.
Location Description:
La Farge, WI
Activity Progress Narrative:
Accomplishments Performance Measures
No Accomplishments Performance Measures found.
Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0

13

To Date

$525,000.00
$525,000.00
$207,000.00
$207,000.00

$207,000.00
$0.00

$0.00
$207,000.00
$207,000.00

$0.00

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/2

Mod
0/2

0/4

0
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# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2 0/2 0/4 0

Amount

14
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Grantee Activity Number: HIAH8231 MAUSTON AFF. HSG

Activity Title: MAUSTON AFF HSG SENIOR VILLAGE

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Mauston

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $236,499.00

Total Budget $0.00 $236,499.00

Total Obligated $0.00 $236,499.00

Total Funds Drawdown $0.00 $236,499.00
Program Funds Drawdown $0.00 $236,499.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $236,499.00

Mauston $0.00 $236,499.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition of property for the Mauston Senior Village. All occupants of the rental units will have incomes at 80% or below the
County Median Income.

Location Description:

Mauston, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%

15
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

22/12 26/12 48/24 100.00
22/12 26/12 48/24 100.00
Amount

16
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Grantee Activity Number: HIAH8271 GAYS MILLS AFF RENT HSG
Activity Title: GAYS MILLS AFF RENT HSG

Activitiy Category:
Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:
IKE 2

Projected Start Date:
06/05/2008

Benefit Type:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod GAYS MILLS

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $948,211.00

Total Budget $0.00 $948,211.00

Total Obligated $0.00 $948,211.00

Total Funds Drawdown $0.00 $948,211.00
Program Funds Drawdown $0.00 $948,211.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $948,211.00

GAYS MILLS $0.00 $948,211.00
Match Contributed $0.00 $0.00

Activity Description:
Construction of 10 affordable housing units in new development. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Gays Mills

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 10/10
# of Singlefamily Units 0 10/10
17
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households -1 0 -1
# Renter Households -1 0 -1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
5/8 4/2 9/10 100.00
5/8 4/2 9/10 100.00

Amount

18
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Grantee Activity Number: HIAH8301 FOND DU LAC, CITY AFF RENTAL HSG

Activity Title: CITY OF FOND DU LAC AFF RENTAL HSG

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Fond du Lac, City of

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $3,238,700.00

Total Budget $0.00 $3,238,700.00

Total Obligated $226,681.00 $3,206,241.00

Total Funds Drawdown $226,681.00 $3,206,241.00
Program Funds Drawdown $226,681.00 $3,206,241.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $226,681.00 $3,206,241.00

Fond du Lac, City of $226,681.00 $3,206,241.00
Match Contributed $0.00 $0.00

Activity Description:

Rehab of flood damaged Calument Apartments. All occupants of the rental units will have incomes at 80% or below the County

Median Income.

Location Description:
Fond du Lac, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

19

Cumulative Actual Total / Expected

Total
27/12

Cumulative Actual Total / Expected

Low

Mod Total Low/Mod%
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

21/6 3/6 24/12 100.00
21/6 3/6 24/12 100.00
Amount

20
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Grantee Activity Number: HIAH8331 MILWAUKEE, AFF RENTAL HSG SITE Il
Activity Title: MILWAUKEE, AFF RENTAL HSG SITE 1lI

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jan 1 thru Mar 31, 2013 To Date
N/A $852,511.00
($36,860.00) $852,511.00
$0.00 $852,511.00
$0.00 $852,511.00
$0.00 $852,511.00
$0.00 $0.00

$0.00 $0.00

$0.00 $852,511.00
$0.00 $0.00

Construction of affordalable rental units at two different sites. All occupants of the rental units will have incomes at 80% or

below the County Median Income.

Location Description:
Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

21

Cumulative Actual Total / Expected
Total
4/15

4/15
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

9/10 19/5 28/15 100.00

9/10 19/5 28/15 100.00
Amount

22
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Grantee Activity Number:
SQUARE
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Construction of afforable rental housing, an LMI project.

Location Description:

Milwaukee, City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
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HIAH8332 MILWAUKEE, AFF RENT HSG VILLARD

MILWAUKEE, AFF RENT HSG VILLARD SQUARE

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jan 1 thru Mar 31, 2013 To Date
N/A $862,528.00
($37,073.00) $862,528.00
$0.00 $862,528.00
$0.00 $862,528.00
$0.00 $862,528.00
$0.00 $0.00

$0.00 $0.00

$0.00 $817,812.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
47/25

47/25
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
44/20 50/5 94/25 100.00
44/20 50/5 94/25 100.00

Amount
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Grantee Activity Number: HIAH8333 MILWAUKEE, CITY RENT HSG AUTUMN
WEST

Activity Title: MILWAUKEE, CITY RENT HSG AUTUMN WEST
Activitiy Category:
Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg
Projected End Date:
12/31/2014

Completed Activity Actual End Date:

Activity Status:

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod MILWAUKEE, CITY
Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,867,933.00

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

$373,933.00
$1,063,513.00
$1,063,513.00

$1,063,513.00
$0.00

$0.00
$1,507,061.00
$1,507,061.00

$0.00

$1,867,933.00
$1,803,976.00
$1,803,976.00

$1,803,976.00
$0.00

$0.00
$1,803,976.00
$1,803,976.00

$0.00

Activity Description:

Replacement of afforable renter units damaged by the 2008 diaster.

Location Description:
MILWAUKEE, CITY RENT HSG AUTUMN WEST

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 21 21/50

# of Multifamily Units 21 21/50
25
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 21 0 21
# Renter Households 21 0 21

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
21/25 0/25 21/50 100.00
21/25 0/25 21/50 100.00

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

HIAH8511 MILWAUKEE, CITY KK RIVER AFF
RENTAL HSG

MILWAUKEE, CITY KK RIVER HSG RENTER
REPLACEMENT

Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Cancelled

Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jan 1 thru Mar 31, 2013 To Date
N/A $0.00
($1,894,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Renter occupied housing replacement in the Kinnickinnic River project area (LMI benefit)

Location Description:
Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIAH8722 GAYS MILLS RENTAL HSG
ELEVATIONS
Activity Title: GAYS MILLS RENTAL HSG ELEVATIONS

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/08/2008

Benefit Type:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Gays Mills

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $400,000.00

Total Budget $0.00 $400,000.00

Total Obligated $1,237.00 $2,750.00

Total Funds Drawdown $1,237.00 $2,750.00
Program Funds Drawdown $1,237.00 $2,750.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,237.00 $2,750.00

Gays Mills $1,237.00 $2,750.00
Match Contributed $0.00 $0.00

Activity Description:

To elevate existing rental housing units damaged by the disaster as a means of flood proofing.

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL7071 GAYS MILLS BIZ ASSIST

Activity Title: GAYS MILLS BIZ ASSIST

Activitiy Category: Activity Status:

Acquisition - buyout of non-residential properties Under Way

Project Number: Project Title:

IKE 11 Bucket Business Assistance LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod GAYS MILLS

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $2,700,000.00

Total Budget $0.00 $2,700,000.00

Total Obligated $170,700.00 $2,284,250.00

Total Funds Drawdown $216,200.00 $2,284,250.00
Program Funds Drawdown $216,200.00 $2,284,250.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,017,522.00 $2,284,250.00

GAYS MILLS $1,017,522.00 $2,284,250.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 3/15
Activity funds eligible for DREF (lke 0 993449/150000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIBAL8061 SAUK CO BIZ ASSIST LAKESIDE

FOODS

Econ. development or recovery activity that creates/retains jobs

Project Number:

IKE 11

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( Person )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK COUNTY

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

SAUK CO BIZ ASSIST LAKESIDE FOODS

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Jan 1 thru Mar 31, 2013

N/A
$0.00

$53,463.00
$53,463.00

$53,463.00
$0.00

$0.00
$1,121,311.00
$1,121,311.00

$0.00

To Date
$1,129,883.00

$1,129,883.00

$1,121,311.00
$1,121,311.00

$1,121,311.00
$0.00

$0.00
$1,121,311.00
$1,121,311.00

$0.00

BUSINESS ASSISTANCE TO BUILD A FLOODWALL AND PROTECT LAKESIDE FOODS AN LMI EMPLOYER.

Location Description:
SAUK COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

# of Businesses

This Report Period
Total
0
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Cumulative Actual Total / Expected

Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 178 24 202

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
178/3

Mod Total Low/Mod%
2417 202/10 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

IKE 11

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

HIBAL8142 JEFFERSON CO. BIZ ASSIST RIVERS
EDGE

JEFFERSON CO. ASSIST RIVERS EDGE

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON CO

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Jan 1 thru Mar 31, 2013 To Date
N/A $700,000.00
$0.00 $700,000.00
$401,354.00 $401,354.00
$401,354.00 $401,354.00
$401,354.00 $401,354.00
$0.00 $0.00

$0.00 $0.00
$401,354.00 $401,354.00
$401,354.00 $401,354.00
$0.00 $0.00

Activity Description:

Acq. of Lakeside Foods that was flooded in 2008.

Location Description:
JEFFERSON CO.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

IKE 11

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:

HIBAL8511 MILWAUKEE, CITY BIZ. ASSIST MIT
MILWAUKEE, CITY BIZ. ASSIST MIT

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jan 1 thru Mar 31, 2013 To Date

N/A $1,000,000.00
($350,000.00) $1,000,000.00
$65,818.00 $98,862.00
$65,818.00 $98,862.00
$65,818.00 $98,862.00
$0.00 $0.00

$0.00 $0.00
$65,818.00 $98,862.00
$65,818.00 $98,862.00
$0.00 $0.00

BIZ. ASSIST TO MITIGATE FUTURE DAMAGE TO BUSINESSES.

Location Description:
MILWAUKEE, CITY

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS
Activity Title: COLUMBIA CO. FARM BIZ. ASSIST FARMS

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Jan 1 thru Mar 31, 2013 To Date
N/A $990,000.00
$0.00 $990,000.00
$10,600.00 $222,463.00
$10,600.00 $222,463.00
$10,600.00 $222,463.00
$0.00 $0.00

$0.00 $0.00
$63,758.00 $222,463.00
$63,758.00 $222,463.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU814 1 JEFFERSON CO BIZ ASST
Activity Title: JEFFERSON CO BUSINESS ASSISTANCE

Activitiy Category:

Acquisition - buyout of non-residential properties
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:

Acqg/Relocate of businesses out of high flood prone area.

Activity Status:

Under Way
Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

JEFFERSON CO

Jan 1 thru Mar 31, 2013 To Date

N/A $2,245,000.00
($1,005,000.00) $2,245,000.00
$158,835.00 $1,792,833.08
$28,973.00 $1,662,971.08
$28,973.00 $1,662,971.08
$0.00 $0.00

$0.00 $0.00

$0.00 $1,633,998.08
$0.00 $1,633,998.08
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster.

Location Description:
JEFFERSON CO

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Businesses 0
Activity funds eligible for DREF (lke 0
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Total
3/20
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 3/20 0.00
Amount
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Grantee Activity Number: HIBAU8142 JEFFERSON CO BA FOREMOST

Activity Title: JEFFERSON CO BIZ ASSIST FOREMOST

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE 12 Bucket Business Assistance ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Urgent Need JEFFERSON CO

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,550,000.00

Total Budget $1,550,000.00 $1,550,000.00

Total Obligated $7,310.00 $7,310.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,310.00 $7,310.00

JEFFERSON CO $7,310.00 $7,310.00
Match Contributed $0.00 $0.00

Activity Description:
MOVING FOREMOST BUSINESS OUT OF FLOOD PRONE AREA

Location Description:
CITY OF JEFFERSON INDUSTRIAL PARK

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
07/01/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
STATE OF WISCONSIN

Match Contributed

Activity Description:

HIDADMO1
STATE ADMINISTRATION

Activity Status:

Under Way

Project Title:
Administration

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
STATE OF WISCONSIN

Jan 1 thru Mar 31, 2013 To Date

N/A $1,351,000.00
$0.00 $1,351,000.00
$200,000.00 $950,000.00
$67,046.14 $787,562.39
$67,046.14 $787,562.39
$0.00 $0.00

$0.00 $0.00
$36,169.46 $787,562.39
$36,169.46 $787,562.39
$0.00 $0.00

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIFMU7081 CRAWFORD CO. LiDAR

Activity Title: CRAWFORD CO. LIiDAR
Activitiy Category: Activity Status:
Planning Under Way
Project Number: Project Title:
IKE 10 Bucket Floodplain Mapping ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2010
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need Crawford County
Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $252,000.00
Total Budget $0.00 $252,000.00
Total Obligated $97,334.00 $247,211.00
Total Funds Drawdown $97,334.00 $247,211.00
Program Funds Drawdown $97,334.00 $247,211.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $231,011.00 $247,211.00
Crawford County $231,011.00 $247,211.00
Match Contributed $0.00 $0.00
Activity Description:
Flood Plain Mapping LIiDAR
Location Description:
Crawford County
Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
Activity funds eligible for DREF (lke 0 16200/252000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK COUNTY

Match Contributed

Activity Description:
LIDAR FLOODPLAIN MAPPING

Location Description:
SAUK CO

Activity Progress Narrative:

HIFMU8061 SAUK CO LIDAR
SAUK CO LIDAR

Activity Status:
Under Way
Project Title:

Bucket Floodplain Mapping ULN

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Jan 1 thru Mar 31, 2013

N/A
$0.00

$171,000.00
$171,000.00

$171,000.00
$0.00

$0.00
$171,000.00
$171,000.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$342,200.00
$342,200.00

$342,000.00
$342,000.00

$342,000.00
$0.00

$0.00
$342,000.00
$342,000.00

$0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

HIFMU8141 JEFFERSON CO LIDAR
JEFFERSON CO LIDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON CO

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Jan 1 thru Mar 31, 2013 To Date
N/A $225,000.00
$0.00 $225,000.00
$112,500.00 $225,000.00
$112,500.00 $225,000.00
$112,500.00 $225,000.00
$0.00 $0.00

$0.00 $0.00
$112,500.00 $112,500.00
$112,500.00 $112,500.00
$0.00 $0.00

Activity Description:
LIDAR FLOODPLAIN MAPPING

Location Description:
JEFFERSON COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA7081 CRAWFORD CO ADMIN

Activity Title: CRAWFORD CO ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Crawford County

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $5,000.00 $5,000.00

Total Funds Drawdown $5,000.00 $5,000.00
Program Funds Drawdown $5,000.00 $5,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,000.00 $5,000.00

Crawford County $5,000.00 $5,000.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Crawford Co.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ROCK COUNTY

Match Contributed

Activity Description:

Grantee Admin.

Location Description:

Rock County

Activity Progress Narrative:

HIGA8101 ROCK CO ADMIN
ROCK CO ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Jan 1 thru Mar 31, 2013

N/A
$0.00

$2,221.00
$2,221.00

$2,221.00
$0.00

$0.00
$5,494.00
$5,494.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$16,763.00
$16,763.00

$11,149.00
$11,149.00

$11,149.00
$0.00

$0.00
$11,149.00
$11,149.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
JEFFERSON CO

Activity Progress Narrative:

HIGA8141 JEFFERSON CO ADMIN
JEFFERSON CO ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON CO

Jan 1 thru Mar 31, 2013
N/A

$0.00

$251.00
$251.00

$251.00
$0.00

$0.00
$251.00
$251.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$19,500.00
$19,500.00
$8,832.00
$8,832.00

$8,832.00
$0.00

$0.00
$8,832.00
$8,832.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
LA FARGE

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
LA FARGE, WI

Activity Progress Narrative:

HIGA8161 LA FARGE ADMIN
LA FARGE ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

LA FARGE

Jan 1 thru Mar 31, 2013

N/A
$0.00

$1,100.00
$1,000.00

$1,000.00
$0.00

$0.00
$1,000.00
$1,000.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$3,000.00
$3,000.00
$1,100.00
$1,000.00

$1,000.00
$0.00

$0.00
$1,000.00
$1,000.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8191 JANESVILLE ADMIN

Activity Title: JANESVILLE ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A JANESVILLE

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $11,200.00

Total Budget $5,200.00 $11,200.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,000.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
JANESVILLE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8251 WAUKESHA CO ADMIN

Activity Title: WAUKESHA CO ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Waukesha County

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $12,000.00

Total Budget ($6,000.00) $12,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
WAUKESHA CO

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8331 MILWAUKEE, CITY ADMIN

Activity Title: MILWAUKEE, CITY ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A MILWAUKEE, CITY

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $18,000.00

Total Budget $0.00 $18,000.00

Total Obligated $2,940.00 $17,760.00

Total Funds Drawdown $2,940.00 $17,760.00
Program Funds Drawdown $2,940.00 $17,760.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $13,080.00 $17,760.00

MILWAUKEE, CITY $13,080.00 $17,760.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
MILWAUKEE, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

66

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Webster

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
WEBSTER

Activity Progress Narrative:

HIGA8471 WEBSTER ADMIN
WEBSTER ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Webster

Jan 1 thru Mar 31, 2013

N/A
($1,205.00)
$3,175.00
$3,175.00

$3,175.00
$0.00

$0.00
$3,175.00
$3,175.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$4,795.00
$4,795.00

$4,795.00
$4,795.00

$4,795.00
$0.00

$0.00
$4,795.00
$4,795.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/08/2006

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:

Grantee Admin

Location Description:

Milwaukee, City

Activity Progress Narrative:

HIGA8551 MILWAUKEE, CITY KK RIVER ADMIN
MILWAUKEE, CITY KK RIVER ADMIN

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jan 1 thru Mar 31, 2013 To Date
N/A $24,000.00
$0.00 $24,000.00
$2,340.00 $7,200.00
$2,340.00 $7,200.00
$2,340.00 $7,200.00
$0.00 $0.00
$0.00 $0.00
$2,340.00 $7,200.00
$2,340.00 $7,200.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8711 PORT WASHINGTON ADMIN

Activity Title: PORT WASHINGTON ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Port Washington

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $6,000.00 $6,000.00

Total Funds Drawdown $6,000.00 $6,000.00
Program Funds Drawdown $6,000.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,000.00 $12,000.00

Port Washington $6,000.00 $12,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
PORT WASHINGTON

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIHR7101 GREEN CO. HSG REHAB

Activity Title: GREEN CO. HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Green County

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $197,738.00

Total Budget $0.00 $197,738.00

Total Obligated $7,340.00 $185,962.00

Total Funds Drawdown $7,340.00 $185,962.00
Program Funds Drawdown $7,340.00 $185,962.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,340.00 $185,962.00

Green County $7,340.00 $185,962.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Green County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

73

Cumulative Actual Total / Expected
Total
2/5

2/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/3 2/2 4/5 100.00
2/3 2/2 4/5 100.00
Amount
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Grantee Activity Number: HIHR811 1 IOWA CO HSG REHAB

Activity Title: IOWA CO HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod IOWA COUNTY

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $496,250.00

Total Budget $0.00 $496,250.00

Total Obligated $875.00 $483,341.00

Total Funds Drawdown $875.00 $483,341.00
Program Funds Drawdown $875.00 $483,341.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $875.00 $483,341.00

IOWA COUNTY $875.00 $483,341.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence

Location Description:

lowa County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 20/10
# of Singlefamily Units 0 20/10
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

11/5 11/5 22/10 100.00
11/5 11/5 22/10 100.00
Amount
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Grantee Activity Number: HIHR8251 WAUKESHA CO. HSG REHAB
Activity Title: WAUKESHA CO. HSG REHAB

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE 1

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Hsg Rehab

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Waukesha County
Jan 1 thru Mar 31, 2013 To Date
N/A $1,269,000.00

($400,000.00)
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

$1,269,000.00
$937,458.00
$937,458.00

$937,458.00
$0.00

$0.00
$937,458.00

$0.00

Repair households damaged by the floods. All occupants of housing units to be rehabed will have incomes at 80% or below the

County Median Income.

Location Description:
Waukesha Co.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
7/30

7/30
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

4/20 6/10 10/30 100.00

4/20 6/10 10/30 100.00
Amount
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Grantee Activity Number: HIMTL8211 BELIOT, CITY ROCK RIVER SEAWALL
Activity Title: BELIOT, CITY ROCK RIVER SEAWALL

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
BELOIT

Match Contributed

Activity Description:
CONSTRUCTION OF SEA WALL TO MITIGATE FUTURE FLOODI

Location Description:
BELIOT, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Activity Status:
Under Way

Project Title:

Bucket Mitigation LMI
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

BELOIT

Jan 1 thru Mar 31, 2013
N/A

$0.00

$99,303.00
$99,303.00

$94,803.00
$4,500.00

$4,500.00
$94,803.00
$94,803.00

$0.00

NG FROM ROCK RIVER

To Date
$1,555,000.00
$1,555,000.00
$832,700.06
$832,700.06

$828,200.06
$4,500.00

$4,500.00
$828,200.06
$828,200.06

$0.00

Cumulative Actual Total / Expected

Total
600/500
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs

Project Number:

HIMTU7081 CRAWFORD CO. MIT
CRAWFORD CO. KICKAPOO RIVER MIT

Activity Status:
Under Way
Project Title:

IKE 6 Bucket Mitigation ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Crawford County

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $412,000.00

Total Budget $0.00 $412,000.00

Total Obligated $37,616.00 $386,230.00

Total Funds Drawdown $37,616.00 $386,230.00
Program Funds Drawdown $37,616.00 $386,230.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $378,730.00 $386,230.00

Crawford County $378,730.00 $386,230.00
Match Contributed $0.00 $0.00

Activity Description:

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public healthy and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8012 COLUMBIA CO. MIT PARDEEVILLE PF

Activity Title: COLUMBIA CO. MIT PARDEEVILLE PF

Activitiy Category: Activity Status:

Construction/reconstruction of water lift stations Completed

Project Number: Project Title:

IKE 6 Bucket Mitigation ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need COLUMBIA COUNTY

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $811,850.00

Total Budget $0.00 $811,850.00

Total Obligated $0.00 $811,850.00

Total Funds Drawdown $0.00 $811,850.00
Program Funds Drawdown $0.00 $811,850.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $811,850.00

COLUMBIA COUNTY $0.00 $811,850.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of spillway and lift station to prevent future flooding in a residential neighborhood.

Location Description:

Pardeeville, WI

Activity Progress Narrative:

An Oct 2010 Contract Amendment increased activity budget to cover actual costs of spillway to protect adjacent highway and
forcemain with lift station to prevent future flooding in adjacent residential neighborhood.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 1 22
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8062 SAUK CO. CLARK CREEK
REMEDIATION
Activity Title: SAUK CO. CLARK CREEK REMEDIATION

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

Activity Status:
Under Way
Project Title:

IKE 6 Bucket Mitigation ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need SAUK COUNTY

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $200,000.00

Total Budget $0.00 $200,000.00

Total Obligated $1,688.00 $66,795.00

Total Funds Drawdown $1,688.00 $66,795.00
Program Funds Drawdown $1,688.00 $66,795.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,688.00 $66,795.00

SAUK COUNTY $1,688.00 $66,795.00
Match Contributed $0.00 $0.00

Activity Description:

Repair to Clark Creek Watershed, based on data gathered from land use planning study.

Location Description:
Sauk Co.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8171 SPRING GREEN DRAINAGE SWALE

MIT

Activity Title: SPRING GREEN DRAINAGE SWALE MIT

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SPRING GREEN

Match Contributed

Activity Description:

Construction of drainage swale to mitigate future flooding of farm land and loss of crops.

Location Description:

Spring Green, WI

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way
Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

SPRING GREEN

Jan 1 thru Mar 31, 2013 To Date
N/A $724,937.00
$256,079.00 $724,937.00
$42,448.00 $510,514.00
$42,448.00 $510,514.00
$42,448.00 $510,514.00
$0.00 $0.00

$0.00 $0.00
$42,448.00 $510,514.00
$42,448.00 $510,514.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Mauston

Match Contributed

Activity Description:

HIMTU8231 MAUSTON MIT.
MAUSTON MIT. RIVERBANKS

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Mauston

Jan 1 thru Mar 31, 2013 To Date
N/A $424,849.00
($32,722.00) $424,849.00
$0.00 $424,849.00
$0.00 $424,849.00
$0.00 $424,849.00
$0.00 $0.00

$0.00 $0.00

$0.00 $424,849.00
$0.00 $424,849.00
$0.00 $0.00

Repair of eroded riverbanks along the Lemonweir River (a safety issue) damaged by the 2008 flooding.

Location Description:

Mauston, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Port Washington

Match Contributed

Activity Description:

HIMTU8711 PORT WASHINGTON MIT DRAINAGE
IMPROVE

PORT WASHINGTON MIT DRAINAGE IMPROVE

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Port Washington

Jan 1 thru Mar 31, 2013 To Date
N/A $200,000.00
$0.00 $200,000.00
$180,065.00 $200,000.00
$180,065.00 $200,000.00
$180,065.00 $200,000.00
$0.00 $0.00

$0.00 $0.00
$180,065.00 $200,000.00
$180,065.00 $200,000.00
$0.00 $0.00

Correct drainage patterns on North Lake Street. These drainage problems caused flooding to an underground parking garage
for a residential building damaging the building and cars parked in the garage. The recommended grant will be used to correct
drainage on the street and redirect stormwater to a drainage way and Lake Michigan.

Location Description:
Port Washington, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period Cumulative Actual Total / Expected
Total Total

0 1050/25
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

HIPFL8471 WEBSTER PF ROAD REPAIRS
WEBSTER PF ROAD REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Webster

Match Contributed

Webster

Jan 1 thru Mar 31, 2013 To Date
N/A $307,205.00
$1,205.00 $307,205.00
$147,058.00 $307,205.00
$147,058.00 $307,205.00
$147,058.00 $307,205.00
$0.00 $0.00

$0.00 $0.00
$147,058.00 $307,205.00
$147,058.00 $307,205.00
$0.00 $0.00

Activity Description:

Repairs and reconstruction of roads severely damaged and washed out by flooding.

Location Description:
Webster, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8502 KENDALL PF LIFT STATION
Activity Title: KENDALL PF LIFT STATION

Activitiy Category:
Construction/reconstruction of water lift stations

Project Number:

Activity Status:
Under Way
Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Kendall

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $728,675.00

Total Budget $0.00 $728,675.00

Total Obligated $17,844.00 $715,760.00

Total Funds Drawdown $17,844.00 $715,760.00
Program Funds Drawdown $17,844.00 $715,760.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $17,844.00 $715,760.00

Kendall $17,844.00 $715,760.00
Match Contributed $0.00 $0.00

Activity Description:

Replacement of the Village&rsquos lift station and associated sanitary sewer rehab.

Location Description:
Kendall, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/08/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ROCK COUNTY

Match Contributed

Activity Description:

HIPFU8104 ROCK CO, TN OF AVON RD &
CULVERT REPAIRS
ROCK CO, TN OF AVON RD & CULVERT REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Jan 1 thru Mar 31, 2013 To Date
N/A $37,000.00
$0.00 $37,000.00
$20,412.00 $20,412.00
$20,412.00 $20,412.00
$20,412.00 $20,412.00
$0.00 $0.00
$0.00 $0.00
$20,412.00 $20,412.00
$20,412.00 $20,412.00
$0.00 $0.00

REPAIR TO STREETS AND CULVERT DAMAGED BY THE DISATER.

Location Description:
TN OF AVON

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs

Project Number:

HIPFU8142 JEFFERSON CO ROME DAM
JEFFERSON CO ROME DAM REPAIRS

Activity Status:
Under Way
Project Title:

IKE 4 Bucket Pub Inf/[Fac ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need JEFFERSON CO

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $155,000.00

Total Budget $155,000.00 $155,000.00

Total Obligated $39,247.00 $39,247.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $39,247.00 $39,247.00

JEFFERSON CO $39,247.00 $39,247.00
Match Contributed $0.00 $0.00

Activity Description:
REPAIR OF ROME DAM

Location Description:
TOWN OF ROME

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets

Project Number:

HIPFU8221 ROCK SPRINGS RD. REPAIRS
ROCK SPRINGS RD. REPAIRS

Activity Status:
Under Way
Project Title:

IKE 4 Bucket Pub Inf/[Fac ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Rock Springs, Village of

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $223,000.00

Total Budget $0.00 $223,000.00

Total Obligated $0.00 $196,919.00

Total Funds Drawdown $22,007.00 $196,919.00
Program Funds Drawdown $22,007.00 $196,919.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $196,919.00

Match Contributed $0.00 $0.00

Activity Description:
REIMBURSEMENT FOR ROAD REPAIRS DAMAGED BY THE DISASTER.

Location Description:
ROCK SPRINGS, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 650/500
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
BEAVER DAM

Match Contributed

Activity Description:

Replace undersized culvert with a bridge, which will allow proper sto

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Activity Status:

Under Way

Project Title:

HIPFU8312 BEAVER DAM PF
BEAVER DAM CULVERT/BRIDGE REPLACEMENT

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

BEAVER DAM

Jan 1 thru Mar 31, 2013

N/A
$0.00

$260,558.00
$260,558.00

$260,558.00
$0.00

$0.00
$260,558.00
$260,558.00

$0.00

rmwater flow.

To Date

$607,000.00
$607,000.00
$592,000.00
$592,000.00

$592,000.00
$0.00

$0.00
$592,000.00
$592,000.00

$0.00

Cumulative Actual Total / Expected
Total
0/150
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

104

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/08/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

HIPFU8351 DANE CO. TN OF PERRY CULVERT
REPAIRS
DANE CO. TN OF PERRY CULVERT REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Dane County

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Dane County

Match Contributed

Activity Description:

Replacement of culvert damanged by the disaster.

Location Description:

Town of Perry, WI

Activity Progress Narrative:

Accomplishments Performance Measures

Jan 1 thru Mar 31, 2013 To Date
N/A $129,200.00
$0.00 $129,200.00
$43,873.00 $43,873.00
$43,873.00 $43,873.00
$43,873.00 $43,873.00
$0.00 $0.00

$0.00 $0.00
$43,873.00 $43,873.00
$43,873.00 $43,873.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

106

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIPFU8761 CLYDE, TN BRIDGE REPLACEMENT
Activity Title: CLYDE, TN BRIDGE REPLACEMENT

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Clyde, Town

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Clyde, Town

Jan 1 thru Mar 31, 2013 To Date
N/A $77,000.00
$0.00 $77,000.00
$77,000.00 $77,000.00
$77,000.00 $77,000.00
$77,000.00 $77,000.00
$0.00 $0.00
$0.00 $0.00
$77,000.00 $77,000.00
$77,000.00 $77,000.00
$0.00 $0.00

Reimbusement for reconstruction of bridge damaged by the disaster.

Location Description:
Clyde, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

HIPFU8771 ADAMS, TN ROAD AND CULVERT
REPAIRS
ADAMS, TN ROAD AND CULVERT REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Adams, Town

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Adams, Town

Match Contributed

Jan 1 thru Mar 31, 2013 To Date
N/A $250,000.00
$0.00 $250,000.00
$250,000.00 $250,000.00
$250,000.00 $250,000.00
$250,000.00 $250,000.00
$0.00 $0.00

$0.00 $0.00
$250,000.00 $250,000.00
$250,000.00 $250,000.00
$0.00 $0.00

Activity Description:

Reimbusement for repairs to roads and culverts damaged by the disaster.

Location Description:

Town of Adams

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE 14

Projected Start Date:
06/05/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gays Mills

Match Contributed

Activity Description:

HIRH7071 GAYS MILLS HSG RELOCATION
GAYS MILLS HSG RELOCATION

Activity Status:

Under Way

Project Title:
Housing Buyout

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Gays Mills

Jan 1 thru Mar 31, 2013

N/A
$0.00

$197,400.00
$389,400.00

$389,400.00
$0.00

$0.00
$1,194,000.00
$1,194,000.00

$0.00

To Date
$2,294,000.00
$2,294,000.00

$1,622,100.00
$1,622,100.00

$1,622,100.00
$0.00

$0.00
$1,622,100.00
$1,622,100.00

$0.00

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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Total
127700/994000
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Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 5/10 6/5 11/15 100.00
# Owner Households 0 0 0 5/10 6/5 11/15 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 17
Monitoring Visits 0 1
Audit Visits 0 0
Technical Assistance Visits 0 17
Monitoring/Technical Assistance Visits 0 35
Report/Letter Issued 0 0
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